
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/05/2020

ESTIMATE SUMMARY 09:09:37

CONTID: C22962         ESTIMATE NO: 0004 PROG 2005

PCN: 22962-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 D-27-G STRUCTURE REPLACEMENT PERCENT TIME:

PROJECT NO: FBR0343-042                   

US 34 D-27-G STRUCTURE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,710,983.61 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,466,070.75 NON-PARTICIPATING 548,493.06

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-170,746.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,078.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.84

WORK DAYS

WORK DAYS

51.19%

1,323,243.40

548,493.06

377,746.14

363,667.34

$

$

$

$

23,500.00

1,364,240.21

1,387,740.21

0.00

1,387,740.21

-35,692.21

0.00

1,352,048.00

0.00

AMOUNT DUE 1,352,048.00 363,667.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 363,667.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/15/2020

06/15/2020

09/26/2020

05/07/2020

05/14/2020

05/28/2020

06/15/2020
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PCN: 22962-BID    ESTIMATE RUN 10/05/2020

PROJECT: FBR0343-042                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0010 Removal of Asphalt Mat 577.000

0.000

202-00220  
 

4,616.00577.000

0.00

2,267.000

SY  

8.00000

0015 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

5,687.000

SY  

3.75000

0020 *Removal of Pavement Marking 1,656.000

0.000

202-00250  
 

10,350.001,656.000

0.00

1,656.000

SF  

6.25000

0025 Removal of Guardrail Type 3 676.000

0.000

202-01130  
 

5,408.00676.000

0.00

676.000

LF  

8.00000

0030 Removal of End Anchorage 4.000

0.000

202-01300  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0035 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,547.000

CY  

35.00000

0040 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

100.000

CY  

25.00000

0045 Blading 2.000

0.000

203-01500  
 

220.002.000

0.00

25.000

HOUR

110.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

110.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

275.00000
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PCN: 22962-BID    ESTIMATE RUN 10/05/2020

PROJECT: FBR0343-042                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

1,220.000

CY  

10.00000

0065 Topsoil (Wetland) 0.000

0.000

207-00703  
 

0.000.000

0.00

201.000

CY  

20.00000

0070 Subgrade Soil Preparation 0.000

0.000

207-00704  
 

0.000.000

0.00

7,930.000

SY  

0.30000

0075 *Erosion Log Type 1 (12 Inch) 945.000

0.000

208-00002  
 

4,488.75945.000

0.00

3,500.000

LF  

4.75000

0080 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,500.000

LF  

8.00000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

3,900.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

216.000

HOUR

25.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

90.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

360.000

HOUR

50.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

30.00000

0110 Pre-fabricated Concrete Washout Structure (Type 2) 1.000

0.000

208-00146  
 

750.001.000

0.00

4.000

EACH

750.00000
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PCN: 22962-BID    ESTIMATE RUN 10/05/2020

PROJECT: FBR0343-042                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Management 16.000

8.000

208-00207  
 

3,600.0024.000

1,200.00

36.000

DAY 

150.00000

0120 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

500.00000

0125 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

100.000

LF  

22.00000

0130 Dewatering 0.000

0.500

211-03005  
 

7,500.000.500

7,500.00

1.000

L S 

15,000.00000

0135 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

510.000

LB  

1.50000

0140 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

69.000

CY  

78.00000

0145 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

324.000

LB  

1.50000

0150 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

33.000

LB  

10.00000

0155 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

1.300

ACRE

475.00000

0160 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.400

ACRE

750.00000

0165 *Seeding (Wetland) Broadcast 0.000

0.000

212-00711  
 

0.000.000

0.00

0.200

ACRE

1,500.00000
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PCN: 22962-BID    ESTIMATE RUN 10/05/2020

PROJECT: FBR0343-042                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.600

ACRE

3,000.00000

0175 *Bonded Fiber Matrix 2.200

0.000

213-00150  
 

6,600.002.200

0.00

2.200

ACRE

3,000.00000

0180 Large Woody Material 0.000

0.000

214-01032  
 

0.000.000

0.00

1.000

EACH

500.00000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

800.000

SY  

2.60000

0190 *Soil Retention Blanket (Coconut) (Biodegradable Class
1) 

0.000

0.000

216-00221  
 

0.000.000

0.00

604.000

SY  

3.00000

0195 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

100.00000

0200 *Aggregate Base Course (Class 6) 115.000

0.000

304-06007  
 

11,730.00115.000

0.00

503.000

CY  

102.00000

0205 Hot Mix Asphalt (Patching) (Asphalt) 20.000

0.000

403-00720  
 

7,200.0020.000

0.00

48.000

TON 

360.00000

0210 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 157.200

0.000

403-34751  
 

22,322.40157.200

0.00

1,517.000

TON 

142.00000

0215 Geotextile (Drainage) (Class 1) 0.000

384.000

420-00112  
 

1,017.60384.000

1,017.60

850.000

SY  

2.65000

0220 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

6.000

CY  

240.00000
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PCN: 22962-BID    ESTIMATE RUN 10/05/2020

PROJECT: FBR0343-042                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Riprap (18 Inch) 0.000

369.000

506-00218  
 

44,280.00369.000

44,280.00

800.000

CY  

120.00000

0230 Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

525.000

LF  

31.00000

0235 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,900.00000

0240 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0245 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0250 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

3,400.00000

0255 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

800.000

LF  

2.00000

0260 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

77.000

LF  

45.00000

0265 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

24.000

EACH

70.00000

0270 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

11.000

EACH

80.00000

0275 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

100.00000
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PCN: 22962-BID    ESTIMATE RUN 10/05/2020

PROJECT: FBR0343-042                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

7.000

SF  

50.00000

0285 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

1.000

EACH

250.00000

0290 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0295 Detour Pavement 2,450.000

0.000

621-00450  
 

303,800.002,450.000

0.00

3,062.000

SY  

124.00000

0300 12 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20012  
 

0.000.000

0.00

44.000

LF  

64.00000

0305 Detour Drainage Pipe (Class 0) 244.000

0.000

624-20300  
 

30,500.00244.000

0.00

244.000

LF  

125.00000

0310 *Construction Surveying 0.300

0.300

625-00000  
 

25,200.000.600

12,600.00

1.000

L S 

42,000.00000

0315 *Mobilization 0.600

0.400

626-00000  
 

198,000.001.000

79,200.00

1.000

L S 

198,000.00000

0320 *Public Information Management (Tier IV) 76.000

28.000

626-01114  
 

6,656.00104.000

1,792.00

104.000

DAY 

64.00000

0325 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

29.000

GAL 

300.00000

0330 *Pavement Marking Paint (Waterborne) 46.000

0.000

627-00011  
 

4,140.0046.000

0.00

67.000

GAL 

90.00000
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PCN: 22962-BID    ESTIMATE RUN 10/05/2020

PROJECT: FBR0343-042                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

148.000

SF  

28.00000

0340 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

70.000

SF  

23.00000

0345 Flagging 385.250

292.000

630-00000  
 

20,317.50677.250

8,760.00

1,500.000

HOUR

30.00000

0350 Traffic Control Inspection 26.000

11.000

630-00007  
 

8,325.0037.000

2,475.00

50.000

DAY 

225.00000

0355 Traffic Control Management 36.000

17.000

630-00012  
 

51,675.0053.000

16,575.00

95.000

DAY 

975.00000

0360 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

3,380.002.000

0.00

8.000

EACH

1,690.00000

0365 Barricade (Type 3 M-C) (Temporary) 1.500

0.000

630-80337  
 

337.501.500

0.00

3.000

EACH

225.00000

0370 Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

2.000

EACH

225.00000

0375 Construction Traffic Sign (Panel Size A) 23.500

0.000

630-80341  
 

1,880.0023.500

0.00

47.000

EACH

80.00000

0380 Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

3,570.0017.000

0.00

34.000

EACH

210.00000

0385 Portable Message Sign Panel 0.500

0.000

630-80355  
 

2,500.000.500

0.00

4.000

EACH

5,000.00000
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PCN: 22962-BID    ESTIMATE RUN 10/05/2020

PROJECT: FBR0343-042                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Drum Channelizing Device 19.500

0.000

630-80360  
 

1,072.5019.500

0.00

50.000

EACH

55.00000

0395 Drum Channelizing Device (With Light) (Flashing) 4.500

0.000

630-80363  
 

247.504.500

0.00

10.000

EACH

55.00000

0400 Drum Channelizing Device (With Light) (Steady Burn) 2.000

0.000

630-80364  
 

110.002.000

0.00

20.000

EACH

55.00000

0405 Portable Traffic Speed Monitor 0.500

0.000

630-80367  
 

2,000.000.500

0.00

2.000

EACH

4,000.00000

0410 Barrier (Temporary) 404.000

0.000

630-80370  
 

12,726.00404.000

0.00

808.000

LF  

31.50000

0415 Traffic Cone 15.500

0.000

630-80380  
 

217.0015.500

0.00

50.000

EACH

14.00000

0420 Stackable Vertical Panels 5.000

0.000

630-80393  
 

250.005.000

0.00

16.000

EACH

50.00000

0425 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

8,500.001.000

0.00

2.000

EACH

8,500.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0435 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0440 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

6,000.000

F A 

1.00000
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PCN: 22962-BID    ESTIMATE RUN 10/05/2020

PROJECT: FBR0343-042                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0450 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0455 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 817,486.75175,399.601,830,520.25CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0465 *Removal of Bridge 1.000

0.000

202-00400  
 

75,000.001.000

0.00

1.000

EACH

75,000.00000

0470 Structure Excavation 1,040.000

0.000

206-00000  
 

31,200.001,040.000

0.00

1,040.000

CY  

30.00000

0475 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

555.000

CY  

63.00000

0480 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

60.000

CY  

7.50000

0485 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

555.000

CY  

7.50000

0490 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

110.000

TON 

142.00000
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PCN: 22962-BID    ESTIMATE RUN 10/05/2020

PROJECT: FBR0343-042                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

192.000

LF  

11.00000

0500 Pile Tip 16.000

0.000

502-00460  
 

4,000.0016.000

0.00

16.000

EACH

250.00000

0505 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

16.000

EACH

1.00000

0506 Dynamic Pile Test (SEPT MCR) 0.000

2.000

502-02010  
 

6,850.862.000

6,850.86

2.000

EACH

3,425.43000

0510 *Steel Piling (HP 12x74) 668.000

0.000

502-11274  
 

63,460.00668.000

0.00

668.000

LF  

95.00000

0515 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

667.000

SY  

17.00000

0520 *Concrete Class D (Bridge) 0.000

92.000

601-03040  
 

69,000.0092.000

69,000.00

293.000

CY  

750.00000

0525 Reinforcing Steel (Epoxy Coated) 0.000

28,179.000

602-00020  
 

39,450.6028,179.000

39,450.60

41,940.000

LB  

1.40000

0530 Transition Type BR10M-GR3 0.000

0.000

606-01400  
 

0.000.000

0.00

4.000

EACH

3,700.00000

0535 Bridge Rail Type 10 MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

250.000

LF  

205.00000

0540 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

274.000

LF  

20.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0545 *Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

4,028.000

618-01992  
 

257,792.004,028.000

257,792.00

4,028.000

SF  

64.00000

0545 MATERIAL ALLOWANCE Prestress Girder 4,028.000

-4,028.000

0.000.000

-170,746.92SF  

42.39000

CAT 546,753.46202,346.54856,963.36CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0555 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

9,800.001.000

0.00

1.000

EACH

9,800.00000

0560 Sanitary Facility 1.000

0.000

620-00020  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

CAT 23,500.000.0023,500.00CURRENT AMT0400 $ $ $

$ 1,387,740.21377,746.14$2,710,983.61$CURRENT AMTPROJECT TOTAL


